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Enoch Hill 2 Wind Farm
Construction Programme
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1 Enoch Hill 2 Wind Farm 393 days I
2 Civil Construction 153 days I 1
3 Off-site Access Remedial Works 4 wks - Off-site Access Remedial Works
4 Site Compound Set Up 2 wks +, Site Compound Set Up
5 Access Tracks 65 days Access Tracks
6 Turbine Crane Hard standings 20 wks Turbine Crane Hard standings
7 Turbine Foundations 12 wks +. Turbine Foundations
8 Control Building 14 wks - Control Building
9 Electrical Construction 80 days 1
10 Site Cabling Installation 6 wks Site Cabling Installation
" Civil Works 4 wks . Civil Works
12 Installation of Switchgear / Metering 10 wks Installation of Swjtchgear / Metering
13 Installation of Transformer and Externals 10 wks Installation|of Transformer and Externals
14 Turbine Erection 75 days I 1
15 Turbine Erection 75 days h ‘ Turbine Erection
16 Grid & Turbines Commissioning 70 days i 1
17 Grid Connection Commissioning 4 wks | Grid Connection Commissioning
18 Turbine & SCADA Commissioning 6 wks h - Turbine & SCADA Commissioning
19 Performance Testing (240Hr) 4 wks - Performance Testing (240Hr)
20 Battery Storage 100 days l 1
21 Foundation Installation 4 wks - Foundation Installation
22 Battery Installation and Commissioning 4 mons -, Battery Installation and Commissioning
23 Site Reinstatement 2 wks l Site Reinstatement
24
25
26
27
28
29
30
31
32 56 days I 1
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Indicative construction programme
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